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04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-RIV-10-152.9/153

08-RIV-10-/30

08-RIV-15-51.9/52

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

Fed Aid

HB71

HB1

HA21

HB4N

HM1

HE13

Pgm Code
IN RIVERSIDE COUNTY IN BLYTHE AT
VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ON ROUTES 10 AND
60 AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN MIRA LOMA AT
MISSION BOULEVARD OVERHEAD

IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR MORENO
VALLEY FROM GILMAN SPRINGS EXIT  RAMP
TO 3.2 KM WEST OF JACKRABBIT TRAIL

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

Description 

CONSTRUCT WHEELCHAIR RAMPS

UPGRADE METAL BEAM GUARD RAILING

REPLACE ALUMINUM JOINT SEALS

WIDEN OFF RAMP

COLD PLANE ASPHALT CONCRETE

WIDEN DIVIDED HIGHWAY

Type Of Work
ODONNELL CONSTRUCTION INC

CROWN FENCE CO

HIGHLAND CONSTRUCTION INC

BEADOR CONSTRUCTION CO., INC.

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION

Contractor

SAN DIMAS CA 917732911

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

CORONA, CA  92883

CORONA CA 92878

LAKE FOREST, CA  92630

(909)394-4510

(562)864-5177

(714)538-5156

 

(951)736-7600

 

FATHI, ALI

AL-SAADOON, ALI

AL-SAADOON, ALI

YOGARAJAH, MANNY M.

Resident
Engineer

 

(951)232-7259

(951)276-1945

(951)276-1945

 

(909)830-6864

 $142,204

 $805,767

 $349,840

 $647,363

 $675,000

 $9,211,093

Bid + CCOs

 $0

 $570,218

 $147,350

 $610,532

 $0

 $9,032,599

Comp To  date

 $0

 $160,371

 $147,350

 $2,565

 $0

 $371,040

This Month
03/15/05

10/07/04

09/29/04

06/25/04

03/23/05

12/29/03

Awarded

03/29/05

10/25/04

10/14/04

07/07/04

04/05/05

01/14/04

Approved

06/22/05

05/27/05

12/19/05

04/22/05

Est Comp

 0%

 64%

 100%

 0%

 0%

 48%

%Time

 0%

 71%

 42%

 0%

 0%

 97%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

08-0A3204

08-477804

08-1A2104

08-486204

08-0E9404

08-446514

Contract 

  

ACIM-X065-(084)

  

  

  

HP21-6208-(007)

  

G-X065-(084)

  

  

  

L-6208-(007)

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

559 W COVINA BLVD

12118 BLOOMFIELD AVENUE

133 N PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 2229

2 SOUTH POINTE DR. STE 295

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE. STE
B-6

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

COLTON, CA 92334

SWPPP Accepted

04/26/05

Location



State of California Department of Transportation Page 2
04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-RIV-74-23.5/25.9

08-RIV-79-25.9/26.4

08-RIV-79-26.4/26.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

Fed Aid

HM1

HB1

HB1

HB4N
HE13

HB5
HB4C
HE11

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN HEMET FROM
LETHAM AVENUE TO MENLO AVENUE

IN RIVERSIDE COUNTY IN SAN JACINTO AT
MENLO AVENUE

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY NEAR CAHUILLA
FROM 1.2 KM EAST OF WILSON VALLEY
ROAD TO 1.3 KM WEST OF BAUTISTA  ROAD

Description 

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

TRAFFIC SIGNALS AND LIGHTING

WIDEN EXISTING HIGHWAY AND BRIDGES

WIDEN EXISTING FREEWAY

OVERLAY ASPHALT CONCRETE

Type Of Work
VANCE CORPORATION

MOORE ELECTRICAL  CONTRACTING
INC

DBX INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC

WASHINGTON/OBAYASHI

FNF CONSTRUCTION INC

Contractor

RIALTO, CA  92377

CORONA CA 92880

TEMECULA  CA 92590

FONTANA  CA  92334-0429

HIGHLAND, CA  92346

TEMPE AZ 85280

 

(951)371-4202

(951)296-9909

 

 

(480)784-2910

CALIXTO, MIGUEL

RUIZ, MANUEL

EBRAHAM, EBRAHAM

CALIXTO, MIGUEL

LOPEZ, JOE

Resident
Engineer

(909)232-8955

(951)377-6902

(951)232-6263

(909)232-8957

(909)275-0751

 

 $148,633

 $345,021

 $151,619

 $18,360,752

 $196,197,920

 $695,765

Bid + CCOs

 $0

 $234,865

 $157,387

 $18,752,978

 $51,456,383

 $0

Comp To  date

 $0

 $12,370

 $0

 $4,265

 $10,507,196

 $0

This Month
04/26/02

09/09/04

09/16/04

05/29/01

02/06/04

10/21/04

Awarded

05/07/02

09/22/04

09/29/04

06/07/01

02/24/04

10/28/04

Approved

04/21/05

04/01/05

10/03/06

03/20/07

Est Comp

 0%

 100%

 100%

 0%

 29%

 0%

%Time

 0%

 68%

 100%

 0%

 26%

 0%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

 

Message

08-1A0104

08-267104

08-292704

08-4353U4

08-334844

08-0E0404

Contract 

  

ACST-P079-(032)

ACST-P079-(033)

ACNH-P091-(104)

ACNH-215 -(219)

  

  

PGH-P079-(032)

PHG-P079-(033)

  

I-215 -(219)

  

  

  

  

  

ACNH-X065-(080)

  

 

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2271 LOCUST AVENUE

463 NORTH SMITH AVENUE

42066 AVENIDA ALVARADO SUITE

PO BOX 429

P.O. BOX 600

P O BOX 5005

14340 ELSWORTH, STE
#117

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

3474 NIKI WAY

3474 NIKI WAY

MORENO VALLEY, CA 92553

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92507

RIVERSIDE, CA 92557

SWPPP Accepted

04/05/05

Location



State of California Department of Transportation Page 3
04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-38.2/38.3

Fed Aid

HA22

HA22

HA4S2

HB32

HA25

HA26

Pgm Code
IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

IN SAN BARNARDINO COUNTY AT 1.6 KM
WEST OF CITY OF CALIMESA AT THE
WILDWOOD SAFETY ROADSIDE REST AREA

Description 

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

UPGRADE REST FACILITIES

Type Of Work
AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

DIVERSIFIED LANDSCAPE COMPANY

REGENCY-PACIFIC DEVELOPMENT

Contractor

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

WINCHESTER, CA  92596

RIVERSIDE, CA  92507

 

(949)252-0441

 

 

 

 

SAOUD, NAHRO

KAWWA, JABRA

ROBINSON, KERRY

SPRAY, MICHAEL

AFANAN, MAJID

Resident
Engineer

(951)232-3778

 

(909)275-0211

(909)232-3929

(951)232-6497

(909)232-3835

 $5,680,120

 $827,004

 $15,995,459

 $559,621

 $1,058,708

 $759,744

Bid + CCOs

 $3,269,255

 $0

 $14,589,668

 $518,938

 $901,080

 $759,744

Comp To  date

 $444,559

 $0

 $1,464,138

 $3,246

 $4,907

 $0

This Month
06/23/04

06/28/04

11/25/03

04/11/02

04/07/04

06/25/04

Awarded

07/06/04

07/08/04

12/09/03

04/23/02

04/22/04

07/02/04

Approved

08/09/05

07/08/05

02/17/06

04/08/08

04/18/05

Est Comp

 51%

 0%

 82%

 0%

 29%

 0%

%Time

 56%

 0%

 91%

 0%

 86%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

08-0A1804

08-366204

08-371304

08-475104

08-474204

08-479104

Contract 

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

ACIM-010 -(251)

  

  

LN-6208-(005)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

33801 WASHINGTON ST.

1201 UNIVERSITY AVE. STE 136

790 S. VIA LATA STE
100

4100 LATHAM STREET
STE E

1110-A RESEARCH DR.

464 W. FOURTH ST. 6TH
FLR

790 S. VIA LATA STE
100

COLTON, CA 92324

RIVERSIDE, CA 92501

REDLANDS, CA 92374

SAN BERNARDINO, CA
92401-1400

COLTON, CA 92324

SWPPP Accepted

04/18/05

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

08-SBD-15-41.9/70.6

08-SBD-15-71.3/73.8

Fed Aid

HE11

HM2

HE11

HB32

HE13
HE13
HA22

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE, APPLE VALLEY AND BARSTOW
AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANT ESTABLISHMENT

RECONSTRUCT EXISTING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGES

CHIP SEAL

Type Of Work
DIVERSIFIED LANDSCAPE CO

DIVERSIFIED LANDSCAPE CO

YEAGER SKANSKA INC

DIVERSIFIED LANDSCAPE CO.

E L YEAGER CONSTRUCTION
COMPANY INC

GRAHAM CONTRACTORS INC

Contractor

WINCHESTER CA 92596

WINCHESTER CA 92596

RIVERSIDE CA 925020087

WINCHESTER, CA  92596

RIVERSIDE CA 925020087

SAN JOSE CA 95159

(909)926-7444

(909)926-7444

(909)684-5360

 

(909)684-5360

(408)293-9516

ROBINSON, KERRY

ROBINSON, KERRY

SARKIN, SUE

RUBALCABA, JOE

STOKES, RAY

Resident
Engineer

(909)232-3929

(909)232-3929

(760)241-4695

(909)232-8620

(909)232-3748

 

 $2,879,752

 $251,311

 $8,781,438

 $746,075

 $112,429,116

 $132,385

Bid + CCOs

 $2,812,269

 $129,389

 $5,805,469

 $659,150

 $107,611,268

 $0

Comp To  date

 $5,722

 $4,567

 $495,457

 $5,501

 $0

 $0

This Month
10/07/02

02/19/03

09/05/03

12/26/02

03/21/02

04/11/05

Awarded

10/21/02

03/04/03

09/22/03

01/09/03

03/28/02

04/20/05

Approved

06/21/05

03/22/06

09/22/05

09/18/06

06/01/05

Est Comp

 93%

 70%

 78%

 61%

 0%

 0%

%Time

 98%

 51%

 65%

 88%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

08-204314

08-1A7104

08-370204

08-493504

08-3555U4

08-0F4504

Contract 

ACIM-X071-(042)

  

ACIM-015 -(217)

  

ACIM-015 -(215)

  

  

  

ACIM-015 -(217)

  

ACNH-015 -(215)

  

  

  

HP21-6208-(005)

  

I-015 -(215)

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON STREET

33801 WASHINGTON STREET

P O BOX 87

33801 WASHINGTON STREET

P O BOX 87

P O BOX 26770

1110-A RESEARCH DRIVE

1110-A RESEARCH DR.

12402 INDUSTRIAL
BLVD. STE F1 & F2

464 W. FOURTH STREET
MS 1104

15367 TAMARACK

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

VICTORVILLE, CA 92392

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-SBD-15-74.9/124

08-SBD-18-6.0/11.2

08-SBD-18-27.0/44.3

08-SBD-18-36.2/37.3

08-SBD-30-/0

08-SBD-40-73.0/91

Fed Aid

HA22
HB4C

HM1

HB1

HB1

HM1A

HM1A

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO FROM ROUTE 30 AND 18
INTERSECTION TO SAN BERNARDINO CITY
LIMITS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR SNOW
VALLEY FROM 3.8 KM TO 5.7 KM WEST OF
GREEN VALLEY LAKE ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
SAN BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

Description 

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

REPLACE METAL BEAM GUARD RAIL

WIDEN LANE AND SHOULDER

COLD PLANE ASPHALT CONCRETE

PLACE MEDIUM SEAL COAT

Type Of Work
KIEWIT PACIFIC CO.

ALL AMERICAN ASPHALT

MODERN ALLOYS INC ROGER
MITCHELL

PK CONSTRUCTION

ALL AMERICAN ASPHALT

WESTERN STATES SURFACING INC

Contractor

VANCOUVER, WA  98668

CORONA CA 928782229

STANTON  CA  90680

ALTADENA CA 91001

CORONA CA 92878

MODESTO CA 95352

 

(951)736-7600

 

(626)794-0080

(951)736-7600

(209)525-9065

SPENCER, OWEN

EMUH, GODWIN

ABUGHARBIEH, IMAD

Resident
Engineer

(760)256-5558

 

(909)799-3109

 

(951)232-3610

 

 $43,513,083

 $955,950

 $855,264

 $298,533

 $267,976

 $689,690

Bid + CCOs

 $1,145,839

 $0

 $723,873

 $0

 $0

 $0

Comp To  date

 $462,156

 $0

 $0

 $0

 $0

 $0

This Month
04/07/04

03/23/05

08/23/04

09/30/04

03/28/05

04/28/99

Awarded

04/26/04

03/30/05

09/08/04

10/19/04

04/12/05

05/07/99

Approved

04/07/05

03/09/05

Est Comp

 27%

 0%

 100%

 0%

 0%

 0%

%Time

 3%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-4567V4

08-0E0604

08-478404

08-451404

08-1A1604

08-463004

Contract 

ACIM-015 -(218)

  

ACST-X071-(048)

ACST-P018-(036)

  

  

ACIM-015 -(218)

  

PHG-X071-(048)

PH-P018-(036)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

 

P.O. BOX 1769

P O BOX 2229

11172 WESTERN AVENUE

2255 N WINDSOR

P O BOX 2229

P O BOX 4770

222 E. MAIN ST.,
SUITE 208

2351 LUGONIA AVE. #F

603 S. MILLIKEN AVE.
STE K

BARSTOW, CA 92311

REDLANDS, CA 92374

ONTARIO, CA 91761

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-138-2.7/3.3

08-SBD-138-37.1/37.5

Fed Aid

HA21

HA21

HB32

HM1

HB1

HA42

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY AT PINON
HILLS FROM 0.5 KM WEST TO 0.5 KM EAST
OF PHELAN ROAD

IN SAN BERNARDINO COUNTY NEAR
CRESTLINE FROM 0.6 KM NORTH OF ROUTE
18 AND 138 SEPARATION

Description 

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

SIGNALIZE INTESECTION

ROADWAY AND SLOPE STABILIZATION

Type Of Work
GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

KARLESKINT CRUM INC.

MATICH CORPORATION

YEAGER SKANSKA INC

CALEX ENGINEERING COMPANY

Contractor

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

OXNARD, CA  93030

SAN BERNARDINO CA 92412

RIVERSIDE CA 92509

NEWHALL CA 91321

 

 

 

(909)825-9100

(951)684-5360

(818)367-2177

SHAHIDI, SHAINE

YANG, CHAD

SPRAY, MICHAEL

MAYER, GARY A.

PINING III, CATALINO
A.

ABUGHARBIEH, IMAD

Resident
Engineer

(760)326-4884

(909)232-7638

(951)232-6497

(760)922-5848

(951)840-8230

(951)232-3610

 $4,968,004

 $5,685,272

 $1,822,353

 $147,147

 $702,610

 $2,496,107

Bid + CCOs

 $1,382,984

 $3,234,456

 $1,783,371

 $0

 $213,250

 $1,258,117

Comp To  date

 $0

 $113,111

 $7,250

 $0

 $132,725

 $30,835

This Month
03/14/03

09/23/03

02/17/99

04/05/02

08/25/04

08/12/03

Awarded

03/28/03

10/07/03

03/03/99

04/18/02

09/07/04

08/21/03

Approved

09/15/05

05/25/05

01/06/06

06/15/05

06/20/05

Est Comp

 44%

 93%

 0%

 0%

 44%

 54%

%Time

 28%

 57%

 0%

 0%

 30%

 50%

% Work 

SUSPENDED

 

PLANT EST
UNSAT

 

 

SUSPENDED

Message

08-483774

08-483764

08-2015U4

08-1A1304

08-0E1904

08-1A76U4

Contract 

ACIM-040 -(050)

ACIM-040 -(051)

ACNH-P060-(106)

  

ACST-P138-(035)

ACNH-P138-(030)

  

ACIM-040 -(051)

  

  

PHG-P138-(035)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

 

SWPPP

SWPPP

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

4110 EAST VENTURA BLVD.

P O BOX 50000

1995 AGUA MANSA ROAD

23651 N PINE STREET

1044 E. BROADWAY

P.O. BOX 4

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

15367 TAMARACK ROAD

603 S. MILLIKEN AVE.
STE K

NEEDLES, CA 92363

ESSEX, CA 92332

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

VICTORVILLE, CA 92392

ONTARIO, CA 91761

SWPPP Accepted

Location
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04/20/05 Statement of Ongoing Contracts as of 05/03/05

08District

 $14,613,382 $231,545,595 $446,711,818

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-/18

Fed Aid

HM1

HE14

HM4

HM1

Pgm Code
IN SAN BERNARDINO COUNTY AT TWIN
PEAKS FROM ROUTE 18 AND 189
SEPARATION TO DAILY CANYON ROAD

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY NEAR YUCCA
VALLEY FROM 0.8 KM NORTH OF JUNCTION
ROUTE 62 AND 247 TO  NEWMART ROAD

Description 

COLD PLANE ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

REPLACE PAVEMENT MARKERS

RUBBERIZED CHIP SEAL

Type Of Work
MATICH CORPORATION

BELAIRE WEST LANDSCAPE INC

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN BERNARDINO CA 92412

BUENA PARK CA 90622

SUN VALLEY, CA  91352

WATSONVILLE  CA 95077

(909)382-7400

(714)523-9200

 

(831)724-1011

ROBINSON, KERRY

LENART, ELVIRA

Resident
Engineer

 

(909)232-3929

(951)232-8949

 

 $488,488

 $4,036,190

 $489,400

 $1,464,040

Bid + CCOs

 $0

 $3,625,659

 $159,505

 $0

Comp To  date

 $0

 $234,052

 $0

 $0

This Month
04/06/05

08/12/03

06/24/04

04/08/05

Awarded

04/14/05

09/03/03

07/07/04

04/22/05

Approved

07/05/07

02/18/05

Est Comp

 0%

 40%

 46%

 0%

%Time

 0%

 90%

 33%

 0%

% Work 

 

 

 

 

Message

08-0E0904

08-498004

08-0E9704

08-1A1404

Contract 

  

STPL-6208-(004)

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50000

P O BOX 6270

11861 BRANFORD STREET

P O BOX 50085

464 W. FOURTH ST. 6TH
FLR

3474 NIKI WAY

SAN BERNARDINO, CA
92401-1400

RIVERSIDE, CA 92507

SWPPP Accepted

Location



08-0A3204

08-477804

08-1A2104

08-486204

08-0E9404

08-446514

08-1A0104

08-267104

08-292704

08-4353U4

08-334844

08-0E0404

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-479104

08-204314

08-1A7104

08-370204

08-493504

Contract

08-RIV-10-152.9/153

08-RIV-10-/30

08-RIV-15-51.9/52

08-RIV-60-15.1/15.3

08-RIV-60-22.0/26

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-79-25.9/26.4

08-RIV-79-26.4/26.5

08-RIV-91-7.4/21.6

08-RIV-215-37.7/43.9

08-RIV-371-61.0/69

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-10-38.2/38.3

08-SBD-15-7.2/10.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-41.1/41.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-3555U4

08-0F4504

08-4567V4

08-478404

08-451404

08-0E0604

08-1A1604

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-0E1904

08-1A76U4

08-0E0904

08-498004

08-0E9704

08-1A1404

Contract

08-SBD-15-41.9/70.6

08-SBD-15-71.3/73.8

08-SBD-15-74.9/124

08-SBD-18-27.0/44.3

08-SBD-18-36.2/37.3

08-SBD-18-6.0/11.2

08-SBD-30-/0

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-138-2.7/3.3

08-SBD-138-37.1/37.5

08-SBD-189-/3

08-SBD-210-8.3/15.1

08-SBD-210-/15

08-SBD-247-/18

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



08

District

 $911,363

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $446,711,818  $231,545,595

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $186,360,882

 $218,877,133

 $6,389,236

 $25,046,470

 $10,038,097

 Bid + CCO

 $127,251,777

 $73,250,848

 $4,955,033

 $17,055,337

 $9,032,599

 Work Comp

District Total:

Work completed this Period:  $911,363

-I-

-F-

-S-

-SH-
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